

InitialProjectPlanningTemplate

Date	2July2026
TeamID	XXXXXX
ProjectName	EduGenie – Google Gemini Powered Learning Assistant
MaximumMarks	5Marks

ProductBacklog,SprintScheduleandEstimation

Use the following sprint plan for the EduGenie – Google Gemini Powered Learning Assistant project.

User		Story	Team	Start	End
No.		Points	Member	02-	03-
Sprint-1	Project Setup USN-1	2	Premkumar	07-	07-
				2026	2026
Sprint-2	AI Modules USN-2	5	Nandini	03-	03-
				07-	07-
Sprint-3	Educational Features USN-3	5	Likitha	4-07-	4-07R
				2026	2026
Sprint-4	Frontend Development USN-4	4	Sowmya	5-07-	5-07R
				2026	2026

Sprint	Epic	Story	User Story / Task	Priority	Assignee	Start Date	End Date
5	Testing & Deployment	USN-5	JavaScript, and integrate it with the FastAPI backend. Perform testing, fix bugs, optimize performance, and deploy the EduGenie application using Uvicorn and FastAPI.	3	Dileep	2026-07-06	2026-07-06